COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2020

ESTI MATE SUMVARY 20: 16: 50
CONTI D C22600 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22600- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.0 DAYS TIME ALLOW 145 WORK DAYS
US85: HAMPDEN TO FLORI DA- RESURF PERCENT TI ME: 4.14 ORI G TIME ALLOW 145 WORK DAYS
PROJECT NO. NHPP 0852- 116
US85: HAMPDEN TO FLORI DA- RESURF
NAMVE OF ROAD:
PROJECT COUNTI ES: DENVER ARAPAHCE
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 05/ 22/ 2020 DATE TI ME STARTED 05/ 12/ 2020
4901 S. Wndernere St DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 12/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2020 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 05/12/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,517, 400.00 PARTI Cl PATI NG $ 128, 655. 00 $ 128, 655. 00
AWARD PROJECT AMI:  $ 7,686, 500.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 1.519% TOTAL EARNI NGS 128, 655. 00 128, 655. 00
FUNDS AVAI LABLE: $ 8,388,745.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 128, 655. 00 128, 655. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -3, 859. 65 -3, 859. 65
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 124, 795. 35 124, 795. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 124, 795. 35 124, 795. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 124, 795. 35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00170

0010

202- 00200

0015

202- 00203

0020

202- 00206

0025

202- 00210

0030

202- 00250

0035

202- 00254

0040

202- 00256

0045

202- 00810

0050

202- 00821

0055 202-01180

C22600
22600- BI D
NHPP 0852- 116

*Grinding And

*Renoval of

*Renmoval of

*Renoval of

*Renmoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

*Renoval of

Renoval

Curb and

Concrete

Concrete

Pavenent

Pavenent

Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Texturing Concrete Pavenent

Si dewal k

Qutter

Curb Ranp

Pavenent

Mar ki ng

Marking (12 Inch)

Mar ki ng (15 I nch)

Ground Sign

Si gn Panel

of Median Barrier

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE

72, 316. 000

5%
5. 00000
21. 400

sy
30. 00000
63. 900

LF
10. 00000
78. 000

sy
16. 00000
6, 227. 000

5%
55. 00000
20, 000. 000

SF
2. 00000
2, 000. 000

SF
2. 00000
1, 000. 000

SF
2. 00000
4.000

EACH
200. 00000
8. 000
EACH

120. 00000
112. 000

LF

90. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20:16: 50

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0092

0095

0100

0105

202- 04005

202- 04010

206- 00066

208- 00002

208- 00035

208- 00046

208- 00053

208- 00053

208- 00054

208- 00056

208- 00070

C22600
22600-BID
NHPP 0852-116

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

| TEM

DESCRI PTI ON

ROADWAY

*Cl ean Val ve Box

*Cl ean Inlet

Structure Backfill

(Fl owabl e Fly Ash)

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain Inlet

Storm Drain Inlet

I NLET

Storm Drain Inlet

Storm Drain Inlet

Protection (Type |I) (84 Inch)

Protect (Ty 1)(84 In) ERTEC CURB

Protection (Type I1)

Protection (Type I11)

Vehi cl e Tracki ng Pad

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
900. 00000
70. 000
EACH
800. 00000
727. 000
cy
300. 00000
100. 000
LF
5. 00000
100. 000
LF
12. 00000
1. 000
EACH
5, 000. 00000
3. 000
EACH
200. 00000
56. 000
EACH
200. 00000
69. 000
EACH
300. 00000
6. 000
EACH
300. 00000
1. 000
EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
70. 000
70. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
56. 000
56. 000

0. 000
3. 000
3. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 03/ 2020

56, 000

11, 200

900

1, 800

.00

00

.00

.00

.00

.00

.00

00

00

.00

20:16: 50

AMOUNT

56, 000

11, 200

900

1,800

.00

00

.00

.00

.00

.00

.00

00

00

00

.00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22600-BI D ESTI MATE RUN 06/ 03/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0001 20: 16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0120 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0125 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0130 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0135 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0140 210-04010  Adjust Manhol e 8. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0145 210- 04050 Adj ust Val ve Box 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0150 240-00000 *W ldlife Biologist 80. 000 0. 000
HOUR 33. 000 3,300. 00
100. 00000 33. 000 3, 300. 00
0155 240-00010 *Renoval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0160 304-05000 Aggregate Base Course (C ass 5) 1, 557. 000 0. 000
TON 0. 000 0. 00

70. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0165 403-00720

0170

412-00190

0175

412-11000

0180

412- 15000

0185

412-16000

0190

606- 00910

0195

607-11525

0200

608- 00000

0205

608- 00010

0210

609-21020

0215 614-00011

C22600
22600-BID
NHPP 0852-116

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (Patching)

*Concrete Pavenent Dowel

*Routing and Seal i ng Concrete Pavenent

*Cl eani ng and Seal i ng Concrete Pavenent Joints

Cuardrail

Type 9 (Style CA)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

Bar Retrofit

Cracks

*Curb and CGutter Type 2 (Section II-B)

*Sign Panel (Class |)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

50. 000

TON
300. 00000
6, 227. 000

sy
250. 00000
3, 138. 000

EACH

150. 00000
1, 099. 000

LF
25. 00000
117, 066. 000

LF
3. 00000
24.000

LF
120. 00000
100. 000

LF
7.00000
25. 200

sy
150. 00000
108. 300

sy
250. 00000
30. 900

LF
70. 00000
24. 000

SF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20:16: 50

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22600-BI D ESTI MATE RUN 06/ 03/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0001 20: 16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 614-00012 *Sign Panel (Cass I1) 144. 000 0. 000
SF 0. 000 0.00
26. 00000 0. 000 0.00
0225 614-00013 *Sign Panel (Class I11) 60. 000 0. 000
SF 0. 000 0.00
40. 00000 0. 000 0.00
0230 614-00200 *Steel Sign Post (U 2) 6. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sli pbase
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0240 614-72860 *Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0.00
0245 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0.00
0250 614-85001 *| npact Attenuator 2.000 0. 000
EACH 0. 000 0.00
50, 000. 00000 0. 000 0.00
0255 625-00000 *Construction Surveying 1. 000 0. 000
LS 0.170 12, 750. 00
75, 000. 00000 0.170 12, 750.00
0260 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 000 0.00
770, 000. 00000 0. 000 0.00
0265 626-01113 *Public Information Managenent (Tier I11) 80. 000 0. 000
DAY 46. 000 5, 750. 00
125. 00000 46. 000 5, 750. 00
0270 627-00008 *Modi fi ed Epoxy Pavenent Marking 754.000 0. 000
GAL 0. 000 0.00

100. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0275 627-00013

C22600

NHPP 0852-116

22600-BID

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

627- 00025

627-01010

627-02010

627-30327

627-30332

630- 00000

630- 00003

630- 00004

630- 00007

630- 00012

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Pavenent Marking Paint (Hi gh Build) 2,111. 000
GAL
50. 00000
*4 | nch Pavenent Marking Tape (Renopvabl e) 9, 600. 000
LF
6. 00000
*Preformed Plastic Paverent Marking (Type |)(Inlaid) 209. 000
SF
17. 00000
*Preformed Pl astic Paverment Marking (Type 1) (Inlaid) 9, 846. 000
SF
18. 00000
*Preformed Pl astic Paverment Marking (Wrd- Synbol) 1, 069. 000
(Type 111) s
20. 00000
*Preformed Pl astic Pavenment Marking (Xwal k- Stop Line) 4,962. 000
(Type o
12. 00000
*Fl aggi ng 2, 000. 000
HOUR
35. 00000
*Uni formed Traffic Control 150. 000
HOUR
150. 00000
*Traffic Control Vehicle 1. 000
EACH
4,200. 00000
*Traffic Control Inspection 58. 000
DAY
250. 00000
*Traffic Control Managenent 145. 000
DAY

1, 100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000
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ESTI MATE RUN 06/ 03/ 2020

6, 600

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

20:16: 50

AMOUNT

6, 600

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22600-BI D ESTI MATE RUN 06/ 03/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0001 20: 16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80001  *Flashing Beacon (Portable) 16. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 58. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0345 630-80342 *Construction Traffic Sign (Panel Size B) 76. 000 0. 000
EACH 18. 000 4,500. 00
250. 00000 18. 000 4, 500. 00
0350 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0355 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0360 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
yPe) EACH 0.500 1, 000. 00
2, 000. 00000 0. 500 1, 000. 00
0365 630-80360  *Drum Channel i zi ng Device 100. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0370 630-80380 *Traffic Cone 100. 000 0. 000
EACH 50. 000 850. 00
17. 00000 50. 000 850. 00
0375 630-80392 *St ackabl e Tubul ar Mar ker 50. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0380 630-80393  *Stackable Vertical Panels 200. 000 0. 000
EACH 9. 000 405. 00

45. 00000 9. 000 405. 00



CONTI D

ROADWAY

CAT NO0200

0385 630-85011

0390

630- 85041

0395

632- 00000

0397

900- 00014

0400

700- 70010

0405

700- 70016

0410

700- 70023

0415

700- 70042

0420

700-70111

0425 700-70380

C22600

NHPP 0852-116

22600-BID

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

Added Item (Lunmp Sum)/ ADDI TI ONAL RAI LROAD | NSURANCE

DAY

L

S

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

4.000

220. 00000

180. 000

600. 00000

1. 000

100, 000. 00000

0. 000

2, 000. 00000

300, 000. 000

1. 00000

480, 000. 000

1. 00000

10, 000. 000

1. 00000

20, 000. 000

1. 00000

1, 000. 000

1. 00000

7, 000. 000

1. 00000

LS
F/ A M nor Contract Revisions

FA
F/ A Fuel Cost Adj ustnment

FA
F/ A On-The-Job Trai nee

FA
F/ A Railroad Fl aggi ng

FA
Project First Program

FA
F/ A Erosion Control

FA

CAT 0200

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

CURRENT AMI $ 6,562,194.00$

Page 9
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3,600

108, 655

20:16: 50
CUMULATI VE
AMOUNT

.00
0. 00

00
3, 600. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00
00$ 108, 655.00



CONTI D: C22600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22600-BI D ESTI MATE RUN 06/ 03/ 2020
PRQIECT: NHPP 0852- 116 ESTI MATE NO 0001 20: 16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NOO300 structure

0430 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0435 202-00246 *Renpval of Asphalt Mat (Planing) (Special) 7, 815. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0440 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 483. 000 0. 000
SY 0. 000 0. 00
350. 00000 0. 000 0. 00
0445 202-00460 *Renpval of Portions of Present Structure (Class 3) 33.000 0. 000
SY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0450 202-00504 *Renoval of Expansion Device 618. 000 0. 000
LF 0. 000 0.00
490. 00000 0. 000 0. 00
0455 202-01175 Renoval of Guardrail (Special) 50. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0460 202-04010 *Clean Inlet 8. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0465 210-00530 Rebuild Portions of Present Structure 16. 000 0. 000
SF 0. 000 0. 00
420. 00000 0. 000 0. 00
0470 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 1, 008. 000 0. 000
TON 0. 000 0.00
140. 00000 0. 000 0. 00
0475 408-01100 Joi nt Seal ant 241. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0480 509-08100 Provi de Tenporary Support 1. 000 0. 000
LS 0. 000 0. 00

135, 000. 00000 0. 000 0. 00



CONTI D

C22600
22600-BID
NHPP 0852-116

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 06/ 03/ 2020

CAT NO0300

0485

0490

0495

0500

0505

0510

0515

0520

0525

515-00120

518- 01004

518- 03100

601- 03057

601- 51005

602- 00020

606- 10405

607-53005

609- 40011

CAT NO0400

0530

620- 00002

structure

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Rapi d Cure Silicone Joint Seal

*Concrete Cl ass DR

*Gal vani ¢ Anodes

*Rei nforcing Steel

(Epoxy Coat ed)

Bri dge Rail

Type 4 (Special)

*Fence Chain Link (Special)

*Curb Type 4 (Section M

CE Bid item

Field Ofice (Cass 2)

ESTI MATE NG 0001 20: 16: 50
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
7, 815. 000 0. 000
sy 0. 000 0. 00
20. 00000 0. 000 0. 00
618. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
1, 120. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
129. 000 0. 000
oY 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
2, 570. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
17, 833. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
79. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
236. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
30. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 1,909, 206. 00 $ 0.00$ 0.00
1.000 0. 000
EACH 1.000 20, 000. 00
20, 000. 00000 1.000 20, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 12
ESTI MATE RUN 06/ 03/ 2020

CONTI D: C22600

PCN: 22600-BID

PRQIECT NHPP 0852-116

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CE Bid item

0535 620-00012 Field Laboratory (C ass 2)

0540 620- 00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 0. 000
20, 000. 00000 0. 000
3. 000 0. 000
EACH 0. 000
2, 000. 00000 0. 000
CAT 0400 CURRENT AMT  $ 46, 000. 00 $

PROQIECT TOTAL

CURRENT AMI $ 8,517, 400.00$

20: 16: 50
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
20, 000. 00 $ 20, 000. 00
128, 655.00$ 128, 655. 00



